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Phase 1….........setup 
>  Launch (Oct 28) 
>  Turn ON (Nov 8) 
>  Outgas complete (Dec 9)  
>  All electronics activated (Dec 11) 
>  Interferometer & signal processor optimization complete (Dec 20) 
>  Calibration Table Upload - Engineering Packet #32 (Dec 23) 
>  Begin normal mode IR data collection for noise assessment (Dec 24) 
>  Vibration isolation system release – Go/No-Go (Jan 8) 
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Phase 2….....spectral/radiometric calibration tuning 

>  Collect normal mode data for spectral calibration (Jan 9) 
>  Collect diagnostic mode data for linearity calibration (Jan 10) 
>  Begin CAL/VAL team review of latest calibration coefficients (Jan 26) 
>  Final Calibration Table Upload - Engineering Packet #33 (Feb 9) 

	
  
 RDRs	
  &	
  SDRs	
  Available	
  for	
  Distribu5on	
  	
  

February	
  10,	
  2012	
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CAL/VAL	
  Task	
  

Responsibility	
  

Exelis	
   MIT	
  LL	
   UW	
   SDL	
   UMBC	
   NOAA	
  STAR	
  
Ray	
  
theon	
   NGAS	
  

Op5mize	
  Interferometer	
  (metrology,	
  DA	
  5lt,	
  ZPD	
  
center)	
   x	
   x	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
  

IR	
  Channel	
  	
  Gain	
  Check	
  and	
  Adjustment	
   x	
   x	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
  
Bit	
  trim	
  &	
  Impulse	
  noise	
  checks	
   x	
   	
  	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
  
NEdN	
  performance	
  and	
  trending	
   x	
   x	
   x	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
  
Correlated	
  noise	
  characteriza5on	
  (spectral)	
   x	
   x	
   x	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
  
Vibra5on	
  isola5on	
  system	
  assessment	
  (lock	
  or	
  release)	
   x	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Ice	
  contamina5on	
  analysis	
   x	
   	
  	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
  
Tune	
  SSM	
  baffle	
  temperatue	
  profile	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Update	
  CrIS	
  LOS	
  angles	
  for	
  geoloca5on	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  

Engineering	
  packet	
  #32	
   x	
   x	
   x	
   x	
   x	
   	
  	
   x	
   x	
  

CAL/VAL	
  Task	
  
Responsibility	
  

Exelis	
   MIT	
  LL	
   UW	
   SDL	
   UMBC	
   NOAA	
  STAR	
  
Ray	
  
theon	
   NGAS	
  

Set	
  Neon	
  lamp	
  	
  calibra5on	
  intervals	
   x	
   	
  	
   	
  	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
  
Spectral	
  Calibra5on	
  (neon	
  bulb	
  &	
  ILS	
  parameter	
  update)	
   x	
   x	
   x	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
  
Linearity	
  characteriza5on/correc5on	
   x	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Engineering	
  packet	
  #33	
   x	
   	
  	
   x	
   	
  	
   x	
   	
  	
   x	
   x	
  

Phase	
  1	
  Ac5va5on	
  

Phase	
  2	
  Ac5va5on	
  



CrIS	
  Ac5vi5es	
  During	
  Level	
  1b	
  Intensive	
  CAL/VAL	
  
~	
  6	
  month	
  dura.on	
  beginning	
  February	
  10,	
  2012	
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  Intensive	
  CAL/VAL	
  Quality	
  Control	
  Checks	
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CAL/VAL	
  Task	
  
Responsibility	
  

Exelis	
   MIT	
  LL	
   UW	
   SDL	
   UMBC	
   NOAA	
  STAR	
  
Ray	
  
theon	
   NGAS	
  

CrIS	
  responsivity	
  and	
  sensi5vity	
  trending	
   x	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
CrIS	
  spike	
  analysis	
  (SEU	
  trending)	
   	
  	
   	
  	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
  
Ice	
  contamina5on	
  analysis	
   x	
   	
  	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
  
CrIS	
  RDR	
  &	
  SDR	
  trending	
  &	
  monitoring	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   x	
   	
  	
   	
  	
  
Spa5al	
  correla5ons	
  caused	
  by	
  calibra5on	
  averaging	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Spectral	
  correc5on	
  &	
  resampling	
  consistency	
  checks	
  	
   	
  	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Opera5onal	
  SDR	
  algorithm	
  updates	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   x	
   x	
   x	
  
Experimental	
  SDR	
  algorithm	
  updates	
   x	
   x	
   x	
   x	
   	
  	
   x	
   	
  	
   	
  	
  



CrIS	
  Intensive	
  CAL/VAL	
  Ac.vity	
  	
  
Begins	
  February	
  10,	
  2012	
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CAL/VAL	
  Task	
  
Responsibility	
  

Exelis	
   MIT	
  LL	
   UW	
   SDL	
   UMBC	
   NOAA	
  STAR	
  
Ray	
  
theon	
   NGAS	
  

NEdN	
  performance	
  and	
  trending	
   x	
   x	
   x	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
  
Correlated	
  noise	
  characteriza5on	
  (spectral)	
   x	
   x	
   x	
   x	
   	
  	
   x	
   	
  	
   	
  	
  
Spectral	
  Calibra5on	
  (neon	
  bulb	
  &	
  ILS	
  parameter)	
   x	
   x	
   x	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
  
ILS	
  correc5on	
  with	
  structured	
  Earth	
  scenes	
   	
  	
   x	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Ar5fact	
  analysis	
  via	
  PCA	
   	
  	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Linearity	
  characteriza5on/correc5on	
   x	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Geoloca5on	
   x	
   	
  	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
  
ICT	
  radiance	
  model	
  check	
   x	
   	
  	
   x	
   x	
   x	
   	
  	
   	
  	
   	
  	
  
CrIS	
  residual	
  analysis	
  (clear	
  sky	
  vs.	
  calculated)	
   	
  	
   	
  	
   x	
   	
  	
   x	
   x	
   	
  	
   	
  	
  
CrIS	
  double	
  difference	
  comparison	
  with	
  IASI	
  	
  &	
  AIRS	
   	
  	
   	
  	
   	
  	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
  
CrIS	
  SNO	
  comparison	
  with	
  AISA	
  &	
  AIRS	
   	
  	
   	
  	
   x	
   	
  	
   x	
   x	
   	
  	
   	
  	
  
Error	
  budget	
  assessment	
  (in-­‐orbit	
  RU	
  es5ma5on)	
   x	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Broadband	
  radiance	
  compare	
  with	
  GOES	
  &	
  other	
   	
  	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Spa5al	
  integra5on	
  of	
  CrIS	
  and	
  ATMS	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Monitor	
  short-­‐term	
  and	
  long-­‐term	
  repeatability	
  	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Consistency	
  checks	
  on	
  radiometric	
  calibra5on	
   	
  	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
CrIS	
  VIIRS	
  radiance	
  comparisons	
   	
  	
   	
  	
   x	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  

Engineering	
  packet	
  #34	
   x	
   x	
   x	
   x	
   x	
   	
  	
   x	
   x	
  



Engineering Packet Parameter 
Number of 
Parameter 

Values 

Engineering Packet Updates 
v31 v32 v33 v34 

Launch L + 56 
Dec 23, 2011 

L + 104 
Feb 9, 2012 

Int CAL/VAL 
July 2012 

Spectral Calibration           
Neon wavelength 3   x x optional 

ILS Correction           
FOV position relative to FOV 5 27 x 2   x     
FOV 5 position 3 x 2   x x   
ILS FOV size 27   x     
ILS fit parameters 27 x 5 x 3   x     

Radiometric Calibration           
ICT emissivity (LW + MW +SW) 713 + 433 + 159   x     
Polarization change (not used) 287         
ICT environment model  22         
Scan baffle temp correction 22     x optional 
Science telemetry coefficients 33         
Science telemetry limits 13         

Nonlinearity Correction           
Vinst 27   x   optional 
a2 27     x optional 
Modulation efficiency 27         
PGA gain commanded (0 - 15) 27   x   optional 
PGA hex to gain values 3 x 16         
FIR filter gain relative to FM1 3         

Geolocation            
Crosstrack scan angles 31   x   optional 
Intrack scan angle 31   x   optional 
Cube alignments (CrIS Internal) 8         
Cube alignments (CrIS to S/C) 3   x   x 
Time stamp bias 1         

9	
  

Need	
  CAL/VAL	
  
Team	
  

Agreement	
  prior	
  
to	
  12/12/11	
  


